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MODIS L1 Integration:  Summary Status
15 July 1999

• L1B (PGE2)
– Version 2.1.5 in DAAC, delivering lookup table to upgrade to 2.1.6

– Launch version is 2.2.1 (deliver to DAAC on 26 Aug)

• L1A and Geolocation (PGE1)
– Promoted to DAAC ops

• Cloud Mask (PGE3)
– Launch version in DAAC, promoting to ops (expect 1 Sep)

• L1A Subsetter (PGE71)
– Completed, delivering to DAAC, waiting for ESDT from ECS (awaiting date)

• L1B Subsetter (PGE 2A)
– Launch version in DAAC,  promoting to ops (awaiting new date, was 15 Jul)

• Testing
– Will use L1B version 2.1.6 for MOSS 2

– MOSS 2 slipped to late July, dry run on 21 Jul

• QA
– no update



MODIS Ll . ,&atlon
MASTER SCHEDULE

ID Task Name
1 MODIS Level 16 (PGE 2)

2 SDST development completed

3
I I

Deiiver  from  SDST to DAAC

4 Promote to ops

5 MCST develops LlB V2.2.1  (pre-launch)

6 MCST delivers LlB V2.2.1 to SDST

7 MCST develops LlB V2.2.2 (post-launch)

8 MCST delivers Ll B V2.2.2 to SDST

9 MODIS Level IA and Geolocation (PGE 1)

10 Ll A and Geo V2.l. 1 dev’t complete

11 DAAC promote to ops

12 Test dataset  for LIA and Geo is ready

13 Cloud mask (PGE 3)

14 SDST delivers V2.2 (a.k.a 2.4.1) to DAAC

15 ECS generates ESDT for PGE55

16 DAAC promote to ops

17 Level IA Subsetter (PGE 71)

21 DAAC promote to Ops

22 Level IB Subsetter (PGE 2A)

23 Version 1 .O complete

24 Develop V2.0

25 Deliver V2.0 to DAAC  (internally)

Promote V2.3 to ops
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MODIS LI ,,,&ation
MASTER SCHEDULE

15 Julv 1999
1 June 1 July August 1 September 1 October

ID Task Name 301 2 15 18 ~11~14)17~20~23~26~29~  2 15 18 III 114117120123126129 1 14 17 ~10~13~16~19~22~25~28~31~  3 16 19 ~12~15~18~21~24~27~3Oj  3 16 19 112115
/ !127 ECS Development

28 Release 5A into test system

29 DAAC  Testing

30 4day test dataset  available

31 8day test dataset  available

32 12day  test dataset  available

33 Begin Y-day  test

34 Joint MODAPSlGDAAC  operational perfonnanc

35 QA  Data 1

36 QA Data processing

37 QA  Data ingest into DAAC

38 MOSS 2

39 MOSS 2 Dry Run (EDOS-DAK test)

40 MOSS 2 takes place

41 Terra Launch

42 Terra launches from VAFB
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MODIS Level 1 Integration Issues
15 July 1999

Item Responsible
Person

Due
Date

Comments

1. Assess results of MOSS 2 dry run on
21 Jul 99 to determine whether a L1
backup system is needed

Ed Masuoka 23 Jul 99 Problems with ECS data production are expected to be corrected and will be
tested in the MOSS 2 test

2. Find out what the schedule is for
resolution of the following ECS
problems at the GDAAC:
1. Production plan fails when

fractured data is received from
EDOS.

2. Subscription Delivery Notice:
User string not being filled in
impacts cal/val of sensor.

3. Unable to delete Data Processing
Requests (DPRs)

4. Autosys job boxes not
completing.

F Bordi 15 Jul 99 The schedule for resolution of the four items listed is as follows:

Item 2.1:  End of July

Item 2.2:  Mid August

Item 2.3:  This problem could not be reproduced, therefore no NCR was
submitted

Item 2.4:  this problem is expected to be fixed by the 5A patch due at the end of
August

STATUS:  CLOSED

3. ECS needs to generate an ESDT for
the L1A subsetter (PGE71).  Bob
Plante is the responsible person

M Moore 21 Jul 99 ESDIS has developed the necessary direction for ECS to add L1A subsetting to
the ECS requirements.  M Moore will provide a date for when the ESDT for
PGE71 will be available.

4. Decide which is the launch PGE:  L1B
2.1.6 or 2.2.0

B Murphy 1 Jul 99 REM will write memorandum articulating the difference between 2.1.6 and 2.2.0
and recommending which one is the launch version
EM – SDST is comparing output products from L1B version 2.1.5 with L1B 2.2
output files.  Both versions were run using L1A product made with the most
current version of our synthetic data (Version 2.1.5).  If the new L1B (V2.2) does
not break the downstream processing (L2 and higher products) then we will want
to put it in as the at-launch version of this PGE.  This analysis should be
completed by early next week.
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5. Level 1 product data volumes are
94GB above the 2/96 baseline.  The
volume increases are as follows:  8GB
in L1A, 1GB in geolocation fields and
85GB in L1B.  Are we in agreement
that this will be handled by storing
L1B for less than 6 months  or is there
another approach we should be
pursuing?

Ed Masuoka
and
Bob Murphy

EM will send e-mail to the discipline leads discussing the problem.

REM will convene a meeting of the discipline leads to make a recommendation

6. Establish a date for DAAC testing
with ECS release 5A (EGS 10)

Steve Kempler 21 Jul 99

7. Prioritization of PGEs.  We discussed
this and the current consensus (of the
people in the room) is

PGE 1 (2.1.1)
PGE 2 (2.1.6)
PGE 3 (2.2)
PGE 71
PGE 2A
PGE 2A

8. External data (GDAS) (MM) ESDIS has approved a CCR to support re-implementation of the ECS
GDAS interface (NOAA changed the GRIB format without informing ESDIS of
the change).  ECS is in the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July.  We are looking for other resources to bring this date in but haven't found
them yet.

9. CM at the DAAC for MCST rapid
deliveries

B Vollmer and B
Guenther

8 Jun 99 If processing through SDST remains fast (4 hours) MCST direct delivery to
DAAC becomes unnecessary

10. DAAC support for PGE55 (MM) We may need to update the DAAC processing requirements to support
PGE55, since it is my understanding that this PGE will be executed in the DAAC
to provide input to PGE03 sometime in the near post-launch timeframe.
Although it is my understanding that the PGE does not have significant
processing requirements, adding the requirements may help mitigate the risk
identified under Item 7.

11. Establish policy and process to release
L1 software to the public.

B Murphy


